

Government of West Bengal
Department of Sports
Block "B", 5th Floor, New Secretariat Building,
1, Kiran Sankar Roy Road, Kolkata-700001

Phone No. 033-22625740, Fax No. 033-22625741, e-mail i.d. : jsqowb.sp@gmail.com, website: www.wbsports.in

Resolution of the Meeting on Progress on Sports Infrastructure Schemes

Venue: Chamber of the Secretary, Department of Sports

Date & Time: 13.08.2014 at 4.00 P.M.

Shri Rajesh Pandey, IAS, Secretary to the Government of West Bengal, Department of Sports took the chair and initiated the discussion. Following members were present:

From the Department of Sports, Government of West Bengal:

- 1) Shri Jyotishman Chattopadhyay, WBCS (Exe.), Joint Secretary.
- 2) Shri Goutam Biswas, WBCS (Exe.), Officer on Special Duty & Ex-officio Deputy Secretary.
- 3) Shri Sandeep Nag, WBCS (Exe.), Assistant Secretary.

From the Public Works Department:

- 4) Chief Engineer, P.W. Dte., South Zone
- 5) Chief Engineer, P.W.(Electrical)- I
- 6) Superintendent Engineer, Kolkata Electrical Circle.

From the Kolkata Improvement Trust:

- 7) Chief Engineer.
- 8) Executive Engineer, R.S. Stadium

From the Mackintosh Burn Limited:

- 9) General Manager.

From the Westinghouse Saxby Farmer Limited:

- 10) Managing Director.

The Secretary, Department of Sports inquired about the progress of different sports infrastructures executing by the P.W.D., K.I.T., M.B.L. and the W.S.F.L. The Chief Engineers and the M.D./ G.M.s submitted the updated status of those public works.


After detailed discussion, following points were resolved:

- I. **Swimming Pool at Baruipur Municipality:** Chief Engineer, P.W. (Electrical)- I will cause for submitting vetted estimate of electrical works within a week.
- II. The Chief Engineer, P.W.D. was requested to expedite submitting vetted estimates for construction of new stadia at Islampur in Uttar Dinajpur district; Mogra in Hooghly district; Buniadpur in Dakshin Dinajpur district; vetted estimate for indoor stadium at Balurghat in Dakshin Dinajpur district and Dumrjola in Howrah district.
- III. **Rabindra Sarobar Stadium:** Work order for sewerage and drainage system issued by the K.I.T. Work will be started after monsoon. Tender for ground improvement did not mature. K.I.T. will relax some tender criteria and will publish next call within a week. Estimate for two dressing rooms will be submitted to the Department of Sports. A joint visit will be held on 18.08.2014 at 3.30 pm at the site to review the progress of

remaining works. Chief Engineer, K.I.T. will submit the bar chart for project completion during the site visit.

- IV. **Kishorbharati Stadium:** Drainage works will be completed by the end of September, 2014. Field development will be done by the end of this calendar year. Target for completion of public toilets, internal roads also fixed at December, 2014. General Manager, M.B.L. will submit a bar chart showing the project completion period to the Department of Sports within a week. They will also submit original plan and drawing of club house, ground floor of the stadium and the present condition of the occupants. M.B.L. will also submit the U.C. immediately for release next installment.
- V. **Subhas Sarobar Swimming Pool:** W.S.F.L. will complete all works within 15th October, 2014 in order to host the National Swimming Competition from 5th to 9th November, 2014. Renovation works is at the last stage and the electrical works will be completed by 7 days. A joint visit will be held during 1st week of October, 2014. M.D., W.S.F.L. will submit a revised claim in terms of the latest G.O. of the F.D.
- VI. **Vivekananda Yuba Bharati Krirangan:** Chief Engineer, P.W. (Electrical)-I will arrange for a thorough checking of electrical works of the stadium and will submit their observation to the C.E.O., V.Y.B.K..
- VII. **Diamond Harbor Stadium:** Chief Engineer, P.W. (Electrical)-I will arrange for submitting vetted estimate of electrical works within a week.
- VIII. **Barrackpur Stadium:** Chief Engineer, P.W. Dte., South Zone will arrange for immediate tender and starting of works.
- IX. **Naihati Stadium:** Chief Engineer, P.W. Dte., South Zone will arrange for immediate tender and starting of works.

The meeting ended with thanks to and from the chair.


(Rajesh Pandey)
Secretary

No. 822/1(8)/SP/1M-93/2013

Dated, Kolkata, the August , 2014

Copy forwarded for information and necessary action to:-

- 1) Officer on Special Duty & ex-officio Deputy Secretary to the Government of West Bengal, Department of Sports.
- 2) Assistant Secretary to the Government of West Bengal, Department of Sports.
- 3) Chief Engineer, P.W. Dte., South Zone
- 4) Chief Engineer, P.W.(Electrical)- I
- 5) Chief Engineer, Kolkata Improvement Trust.
- 6) Managing Director, Mackintosh Burn Limited.
- 7) Managing Director, Westinghouse Saxby Farmer Limited.
- 8) Sr. P.A. to the Secretary, Department of Sports.


(Jyotishman Chattopadhyay)
Joint Secretary